
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:36 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 300 Date: 04-Nov-2013 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 518

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours total)
Date: 110413
Location: West of OTD building test area
Weather: 55 Degrees / Sunny
Field Work –
Workers spent all day today placing sandbags on the south side of test rigs 5-11. They used a forklift to
wheel pallets of sandbags near test rig site. The laborer stripped off two of the 4 forms from the grout pad
at test rig # 5 at the end of the shift.
Office Work -
I finalized diaries.
Equipment -
3 radio’s for 16.5 regular hours and 4 OT hours.
1 Kubota for 8 regular hours and 2 OT hours.
One small forklift for 8 regular hours and 2 OT hours.

20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

ABF engineer: K. Chen (4 hours regular time)

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.50 0.00 0.50

APP ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 300 Date: 04-Nov-2013 Monday

Placing sandbags south of test rigs.
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